Lower Passaic River Restoration Project
Subcontractor Monthly Progress
HydroQual, Inc.

Reporting Period: 02/06/06 through 02/10/06
Date Submitted: 02/13/06 Submitted By: HydroQual (Paul Anid)

Activities, Progress and Deliverables this Period

Project Documentation
e Submission of progress report.
Project Communications
e Preparation of PRP meeting on Monday February 6™ during a team conference call.
PRP Meeting
o PRP meeting held at USEPA Region I offices in NYC on February 7. Jim
Fitzpatrick and Robin Miller presented HydroQual’s modeling approach.
Modeling Plan
e Resumption of finalization of modeling plan
:Hydrodynamic Modeling
Model Calibration:
- Pr(:paring hydrodynamic report and electronic submission on Friday February
10M,
Sediment Transport Modeling.

Technical or Schedule Problems Encountered this Period and Solutions Implemented
e None

Activities Anticipated Next Period

Project Documentation

e Preparation of progress report.
Project Communications
Modeling Plan

e Resumption of the drafting and finalization of the modeling plan, and submission of
timeline for final draft early next week.

Hydrodynamic Modeling

e Continuation of the RIM effort.
Sediment Transport Modeling
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